
Department of Energy . 
Grand Junction Projects Office 

Post Office Box 2567 
Grand Junction, Colorado 81 502-2567 

August 29, 1989 

I 
z04 - 19 

Mr. Lam ..juyen, Remedia Project Manager 
U. S. Environmental Protection Agency 
Region V I 1 1  
999 18th Street, Suite 500 
Denver, CO 80202-2405 

Mr. Robert McLeod 
Bureau of Solid and Hazardous Waste 
288 North 1460 West 
P .  0. Box 16690 
Salt Lake City, UT 84116-0690 

SUBJECT: Monticello Millsite Schedule - Revision 3 
Gentlemen: 

Enclosed is the Monticello Millsite Schedule - Revision 3. The revised 
schedule reflects the modifications requested in your August 9 memo - "Approval 
of Millsite Schedule Extension." 

I would like to re-iterate that the ROD issuance date and overall schedule 
remain contingent upon the availability of DOE funding and that no major 
problems arise in the final compliance documentation stages. In addition, 
there may be a delay for the overall schedule since no reply has been received 
from EPA on the RCRA ARAR's issue. 

If you have any questions, please contact me at FTS 326-6009 or 303/248-6009. 

Enclosure: 
As stated 

cc: C Nichols - OOE/ID 
W Murphie - NE-23/GTN 
R Nace - Weston OTS 
8 Mathis - UNC 

Dee J. Williamson, Project Manager 
Monticello Remedial Action Project 

Tucker 
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